
 

 
 

NOTICE INVITING E-TENDER (NIT)  
 

S. No. Events Date and Time 

1  Notice Inviting BID (NIT) No. 17/IITPKD/EWD/2025-26/329 

2 Name of work 

Name of Work: Construction of Permanent 
campus for IIT Palakkad under Phase B 
SH: Site Development works 
SW: Laying Road in front of Director 
Bungalow at Sahyadri Campus 

3 Date of Publication 20-01-2026 

4   Date / Time of closing 29-01-2026, 1100 hrs 

5 Opening of Technical cum Eligibility 
Bids 29-01-2026, 1130 hrs 

6 Estimated Cost put to bid Rs.88,61,097/- 

7 Earnest Money Deposit (EMD)  Rs.1,77,222/- 

8 Stipulated date of completion 60 Days 

 
 
 
 

 
 

Engineering works Division 
Indian Institute of Technology Palakkad  
Kanjikode West,  Palakkad – 678 623 

Email: ewd@iitpkd.ac.in 
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Indian Institute of Technology Palakkad (hereinafter called “IITPKD”) invites ONLINE 

percentage rate Bids (Cover-1: Eligibility cum technical Bid, Cover-2: Financial Bid) from 

approved and eligible contractors who satisfy the eligibility criteria given in 

Annexure I for the following work. Interested bidders may submit their bids ONLINE at 

https://mhrd.ewizard.in 

1.​  Name of Work 

Name of Work: Construction of Permanent 
campus for IIT Palakkad under Phase B 
SH: Site Development works 
SW: Laying Road in front of Director 
Bungalow at Sahyadri Campus 

2.​  Estimate Cost put to Tender Rs.88,61,097/ 

3.​  Earnest Money Deposit (EMD) 

Rs.1,77,222/-. 
Bids without paying the EMD in 
gateway of E- Wizard portal shall be 
DISQUALIFIED 

4.​  Period of completion 60 days 

5.​  Validity of the tender 75 days from the date of opening  
of eligibility bid. 

6.​  Last Date for Submission of 
e-Tender 29-01-2026, 1100 hrs 

7.​  Date of Opening of the Eligibility 
document 29-01-2026, 1130 hrs 

8.​  Date of opening of the financial bid Will be intimated later to eligible bidders 
through online in E- Wizard portal 

DEFINITION  

Officer inviting tender  ​             :  Chairman, EWD 
Engineer in charge​ ​  :  Executive Engineer (Civil), EWD 
Accepting authority​ ​  :  Chairman, EWD 
Time allowed for submission of Performance security : 10 days 
Maximum allowable extension with late fee at the rate of 0.1% of PS per day beyond the 
period of 10 days - 5 days. 
No of days from the date of issue of letter of acceptance for recurring date of start : 7 days 
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1.GENERAL 

1.1​ Indian Institute of Technology Palakkad (hereinafter called “IITPKD”) invites 
percentage rate tenders under two-bid System. The bid document consists of a 
schedule of quantities of various items to be executed, terms and conditions of the 
contract and other necessary documents can be seen and downloaded from 
https://mhrd.ewizard.in/ 

1.2​ The bids will be opened by the competent authority of IIT Palakkad on behalf of the 
IIT Palakkad through E- wizard portal. 

1.3​ The bids shall be submitted online in E- Wizard Portal https://mhrd.ewizard.in/ 
1.4​ The responsibility of submission of the bids on or before the last date shall rest with 

the tenderer. 
1.5​ Canvassing whether directly or indirectly, in connection with bids is strictly 

prohibited and the bids submitted by the contractors who resort to canvassing will 
be liable for rejection. 

1.6​ The bidder shall bear all costs associated with the preparation and submission of 
his bid and IITPKD shall in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the tender process. 

1.7​ IITPKD will respond to any request for clarification or modification of the Tender 
Document that is received up to FIVE (05) days prior to the deadline for submission 
of bids prescribed by IITPKD. For this purpose, the prospective bidder(s) requiring 
clarification in the Tender Document shall notify IITPKD in writing at the address 
mentioned. Any such clarification, together with all details on which the clarification 
had been sought, will be published on the E-Wizard website. 

1.8​ Except for any such clarification by the Institute, which is expressly stated to be an 
addendum/Corrigendum to the tender document issued by the Chairman, EWD, IIT 
Palakkad, no written or oral communication, presentation, or explanation by any 
other employee of any of the Sections/Departments of the Institute, shall be taken 
to bind or fetter the Institute. 

1.9 EARNEST MONEY DEPOSIT (EMD)  
i.​ The bidder shall furnish EMD of Rs.1,77,222/-  through an online payment gateway 

in the E-Wizard.  
ii.​ Bids without paying the EMD in gateway of E- Wizard portal shall be 

DISQUALIFIED.  
iii.​ EMD of the successful bidder shall be returned on receipt of the prescribed 

Performance Security and after signing of the contract agreement.  
iv.​ EMD of the unsuccessful bidders will be returned to them at the earliest after expiry 

of the final bid validity and latest by the 30th day after the award of the contract.  
v.​ 100% EMD shall be forfeited  

a. if the bidder withdraws his bid after opening of the bid during the period of 
validity of the tender.  
b. if the successful bidder refuses or neglects to execute the contract or fails 
to furnish the required Performance Security within the time frame specified 
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by the Institute.  
c. if the successful bidder fails to execute the Contract on specified timeline 

vi.​ MSME firms registered in NSIC under PP policy are not exempted from payment of 
EMD for this work.  

2. ADDENDUM / CORRIGENDUM IN THE TENDER DOCUMENT 
2.1.​ At any time prior to the deadline for submission of bids, IITPKD  may, for any reason, 

whether at its own initiative or in response to a clarification requested by a 
prospective Bidder, modify the Tender Document by way of amendment(s)/ 
Corrigendum 

2.2.​ Addendum/Corrigendum will be intimated through the E- Wizard portal and the 
bidders shall ensure that the addendums are carried out in the bid before 
submission. The addendums will not be published in newspapers. Bidders should 
regularly visit the E-Wizard portal to keep themselves updated. 

2.3.​ No extension in the bid due date/ time shall be considered on account of delay in 
submission of bid. 

3. COMPOSITION OF THE TENDER DOCUMENT 
  3.1  The Tender Document comprises of: 

(a)​Eligibility Criteria (Annexure-I)  
(b)​Documents to be uploaded (Annexure II) 
(c)​Format of Performance Security (Annexure-III)  
(d)​Declaration (Annexure-IV)  
(e)​Fall clause notice certificate (Annexure V) 
(f)​ Letter of Transmittal (Annexure - VI) 
(g)​Declaration for Not Blacklisted / debarred (Annexure VII) 
(h)​Schedule of Quantity (Annexure - VIII) 
(i)​ List of preferred makes (Annexure - IX) 
(j)​ Financial bid (Cover 2)  

The bidder shall not make or cause to be made any alteration, erasure or obliteration to the 
text of the Tender Document. 
4. LANGUAGE/FORMAT/SIGNING OF THE BID 
4.1.​ The bid prepared by the Bidder and all correspondence and documents related to 

the tender exchanged by the Bidder and IITPKD shall be in English and the Contract 
shall be construed and interpreted in accordance with that language. If any of the 
brochures, leaflets or communication is prepared in any language other than 
English, a translation of such document, correspondence or communication shall 
also be provided at the cost and risk of the bidder. The translation so provided shall 
prevail in matters of interpretation. The bidder, with respect to such documents, 
correspondence and communications, shall bear the costs and risks of such 
translation. 

4.2.​ The bid shall not contain any internalizations, erasures, overwriting, except to 
correct errors made by the bidder, in which case the person or persons signing the 
bid shall initial such corrections with date. 

5. Bids submitted in any mode other than ONLINE will be rejected outright. No prices 
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should be included in the technical bid. Financial Bid should be filled as per the financial 
bid document. 
6. PERCENTAGE RATE CONTRACT 
The bidder should quote percentage above / below on the total amount of tender in 
percentage rate tender. If the tenderer does not quote any percentage above / below on 
the total amount of tender the tender shall be treated as invalid and will not be considered 
as the lowest tender. 
7. CONFORMITY OF THE TENDER DOCUMENT 
The bid document consisting of specifications, the schedule of quantities of various items 
to be executed and the terms and conditions of the contract and other necessary 
documents can be seen in the tender document. 
8. PERIOD OF VALIDITY OF BIDS 
Bids shall remain valid for a period of 75 (Seventy Five) days after the date of deadline for 
submission of bids prescribed by the Institute. 
9. MODIFICATION AND WITHDRAWAL OF BIDS 
The bidders may modify or withdraw the bid after submission only through ONLINE mode, 
within the period of deadline for submission of bids. No bids can be modified subsequent 
to the deadline for submission of Bids. No bids can be withdrawn in the interval between 
the bid submission deadline and the expiration of the bid validity period. 
10. OPENING AND EXAMINATION OF BIDS 
10.1.​ The Eligibility cum technical bids (Cover 1) will be opened on the prescribed date 

and time as mentioned in the Bid document in ONLINE mode. 
10.2.​ The Institute will evaluate the cover 1 for the eligibility criteria. Those bids, who 

satisfy the eligibility criteria will be considered for opening their financial bids. Those 
bids which are found to be either non-responsive, not satisfying the eligibility criteria  
will not be considered for opening their financial bids and will be rejected. 

10.3.​ The date of opening of financial bid (cover 2) will be intimated later to the eligible 
bidders through E- wizard portal.  

10.4.​ Arithmetical errors will be rectified on the following basis. If there is a 
discrepancy between the unit price and the total price, which is obtained by 
multiplying the unit price and quantity, or between subtotals and the total 
price, the unit or subtotal price shall prevail and the total price shall be 
corrected. If there is a discrepancy between words and figures, the amount in 
words shall prevail. 

10.5.​ In case the lowest tendered amount (estimated cost + amount worked on the basis 
of percentage above/below) of two or more contractors is same, such lowest 
contractors will be asked to submit sealed revised offer in the form of letter 
mentioning percentage above/ below on estimated cost of tender including all sub 
sections/sub heads as the case may be, but the revised percentage quoted 
above/below on tendered cost or on each sub section/ sub head should not be 
higher than the percentage quoted at the time of submission of tender. The lowest 
tender shall be decided on the basis of revised offers. In case any such contractor 
refuses to submit a revised offer, then it shall be treated as withdrawal of his tender 

5 



 
 

before acceptance and 50% of earnest money shall be forfeited. If the revised 
tendered amount of two more contractors received in revised offer is again found to 
be equal , the lowest tender, among such contractors, shall be decided by draw of 
lots in the presence of Chairman (EWD), the lowest contractors those have quoted 
equal amount of their tenders. In case all the lowest contractors those have quoted 
the same tendered amount, refuse to submit revised offers, then tenders are to be 
recalled after forfeiting 50% of EMD of each contractor. Contractor(s), whose 
earnest money is forfeited because of non-submission of revised offer, shall not be 
allowed to participate in the re-tendering process of the work. 

11. CLARIFICATION OF BIDS 
During the bid evaluation, the Institute may, at its discretion, ask the Bidder for a 
clarification of its bid. The request for clarification and the response shall be through 
ONLINE mode ONLY and no change in the price or substance of the bid shall be sought, 
offered or permitted. 
12. AWARD CRITERIA 
The competent authority on behalf of the IIT Palakkad does not bind itself to accept the 
lowest or any other bid and reserves to itself the authority to reject any or all the bids 
received without assigning any reason. All bids in which any of the prescribed conditions is 
not full fill including that of conditional rebate is put forth by the bidders shall be summarily 
rejected. The competent authority on behalf of the IIT Palakkad reserves to himself the 
right of accepting the whole or any part of the bid and the bidders shall be bound to 
perform at the rates quoted. 
13. INSTITUTE RIGHT TO ACCEPT/REJECT BIDS 
The Institute reserves the right to accept or reject any bid or to annule the bidding process 
and reject all bids at any time prior to Contract award, without thereby incurring any liability 
to the Bidders. 
14. AWARD OF WORK/PURCHASE ORDER 
Prior to the expiration of the period of bid validity, the institute will issue the Work Order to 
the successful Bidder in writing. The Work order will form part of the Contract. 
15. CONTRACT AGREEMENT 
On receipt of work Order from the Chairman (EWD), the successful bidder shall sign with 
the date on each page of the work order and return it to the Chairman EWD, along with the 
Performance Security. Copy of Work Order duly signed by the successful Bidder on each 
page shall constitute the Contract Agreement. 
16. PERFORMANCE SECURITY 
Within 10 (TEN) DAYS  of receipt of notification of award from the Chairman EWD, the 
successful Bidder shall furnish the performance security equal to 5% of the Contract 
value The Performance Security shall be valid all along the contract period and shall 
extend up to sixty (60) days after the date of completion of work accepted by the Engineer 
in Charge. 
The performance security shall be a bank guarantee (in the format as provided in (in the 
format as provided in Annexure- IV of the bidding documents) issued by any Scheduled 
Bank in India acceptable to the Purchaser or a Demand Draft favoring, INDIAN 
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INSTITUTE OF TECHNOLOGY PALAKKAD payable at PALAKKAD. The performance 
security shall be returned to the contractor not later than fifteen (15) days after the record 
of completion certificate by the Engineer in Charge.  
16.1 SECURITY DEPOSIT : 2.5% of tendered value. The contractor whose tender is 
accepted will also be required to permit the Institute to deduct by way of Security Deposit 
for the fulfillment of his contract, an amount equal to 2.5% of the tendered value of the 
work.  The Security deposit at the rate of 2.5% of the Gross amount of each running bill 
and final bill till this some deducted will amount to Security deposit at the rate of 2.5% of 
the tendered amount of work. Such deductions will be made at the rates mentioned above 
in the form of Fixed Deposit Receipt / E- Bank Guarantee of Bank.  In case a fixed deposit 
receipt of any Bank is furnished by the contractor to the Institute as part of the security 
deposit and the Bank is unable to make payment against the said fixed deposit receipt, the 
loss caused thereby shall fall on the contractor and the contractor shall forthwith on 
demand furnish additional security to the Government to make good the deficit. 
16.2 CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING DEFECT LIABILITY 
PERIOD (12 MONTHS) 
If the contractor or his working people or servants shall break, deface, injure or destroy 
any part of building in which they may be working, or any building, road, road kerb, fence, 
enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or 
grassland, or cultivated ground contiguous to the premises on which the work or any part 
is being executed, or if any damage shall happen to the work while in progress, from any 
cause whatever or if any defect, shrinkage or other faults appear in the work within twelve 
months (six months in the case of work costing Rs. Ten lakhs and below except road work) 
after a certificate final or otherwise of its completion shall have been given by the Engineer 
in- Charge as aforesaid arising out of defect or improper materials or workmanship the 
contractor shall upon receipt of a notice in writing on that behalf make the same good at 
his own expense or in default the Engineer-in-Charge cause the same to be made good by 
other workmen and deduct the expense from any sums that may be due or at any time 
thereafter may become due to the contractor, or from his security deposit or the proceeds 
of sale thereof or of a sufficient portion thereof. The security deposit of the contractor shall 
not be refunded before the expiry of twelve months (six months in the case of work costing 
Rs. Ten lakhs and below except road work) after the issue of the certificate final or 
otherwise, of completion of work, or till the final bill has been prepared and passed 
whichever is later. Provided that in the case of road work, if in the opinion of the 
Engineer-in-Charge, half of the security deposit is sufficient, to meet all liabilities of the 
contractor under this contract, half of the security deposit will be refundable after six 
months and the remaining half after twelve months of the issue of the said certificate of 
completion or till the final bill has been prepared and passed whichever is later. The SD 
shall be retained till the defect liability period.  
17. CONTRACT DOCUMENTS 
All documents forming part of the Contract (and all parts of these documents) are intended 
to be correlative, complementary and mutually explanatory. The Contract shall be read as 
a whole. The order of precedence of the Contract documents shall be as follows: 
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1.​ Contract Agreement 
2.​ All other Forms 
3.​ Bid documents 

18. AMENDMENT TO CONTRACT 
No amendment or other variation of the Contract shall be effective unless it is in writing, is 
dated, expressly refers to the Contract and is signed by a duly authorized representative of 
each party to the Contract. 
19. CONTRACTORS RESPONSIBILITIES 
The Contractor’s obligations involve: 
The work shall be executed as per Schedule of quantity / CPWD specifications and as per 
direction of Engineer /officer in charge  of IIT Palakkad.  
The contractors are advised to make site visits before participating in the tender. No such 
escalation claims will be entertained once taken up the work for any items mentioned in 
the schedule of quantity. 
The supplying materials related to work completion, necessary transportation permits 
should be taken care of by the contractor.The work to be completed by the contractor at 
site including loading unloading transportation, handling & rehandling and required 
manpower charges etc. 
20. TIME ALLOWED FOR CARRYING OUT THE WORK  
The time allowed for carrying out the work will be 60 days from the date of start. The date 
of start shall commence from the 7th day of issue of work order / Award Letter. The 
agency shall complete the work within the period specified in the tender document and  
sign the work order or within the period mutually agreed between Institute and Contractor. 
21. TERMS OF PAYMENT 
No Advance payment will be made. Running account shall be made by the Executive 
Engineer, EWD as per the Execution of items in the BOQ.  Gross work to be done 
together with net payment /adjustment of advances for material collected, if any, 
since the last such payment for being eligible to interim payment - Rs. 10 Lakhs 
The final bill shall be submitted by the contractor in the same manner as specified in interim 
bills within three months of physical completion of the work or within one month of the date 
of the final certificate of completion furnished by the Engineer-in-Charge whichever is 
earlier. 
No further claims shall be made by the contractor after submission of the final bill and these 
shall be deemed to have been waived and extinguished. Payments of those items of the bill 
in respect of which there is no dispute and of items in dispute, for quantities and rates as 
approved by Engineer-in-Charge, will, as far as possible be made within the period 
specified here in under, the period being reckoned from the date of receipt of the bill by the 
Engineer-in- Charge, complete with account of materials issued by the Department and 
dismantled materials.  
(a) If the Tendered value of work is up to 1 Crore : 2 months 
(b) If the Tendered value of work is more than Rs 1 Crore and up to Rs. 10 Crore : 3 
months 
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22. TAXES AND DUTIES 
22.1 The Contractor should ensure payment of all taxes, GST,  levies and charges 
assessed by all municipal, state or national government authorities, in connection with the 
Goods and Services supplied under the Contract. Nothing extra shall be paid on any 
account. Rates quoted shall be inclusive of all taxes and duties. 
22.2 GST, Building and other Construction Workers Welfare Cess or any other tax, levy or 
Cess in respect of input for or output by this contract shall be payable by the contractor and 
Government shall not entertain any claim whatsoever in this respect.  The contractor shall 
deposit royalty and obtain necessary permits for supply of the red bajri, stone, kankar, etc. 
from local authorities. If pursuant to or under any law, notification or order any royalty, cess 
or the like becomes payable by the Institute and does not any time become payable by the 
contractor to the State Government, Local authorities in respect of any material used by the 
contractor in the works, then in such a case, it shall be lawful to the Institute and it will have 
the right and be entitled to recover the amount paid in the circumstances as aforesaid from 
dues of the contractor. 
23.ASSIGNMENT 
The agency shall not assign to any third party of the awarded Contract or any part thereof 
without the prior written consent of the Institute 
24. GOVERNING LAW 
The Contract shall be governed by and interpreted in accordance with the laws of India. 
25. ACCEPTING AUTHORITY 
The accepting authority - Chairman, EWD  

(I) Estimated cost of work​ :   Rs. 88,61,097 
(II) Earnest Money​ :​ Rs. 1,77,222 
(III) Performance Guarantee​ : ​ 5% of value 
(IV) Security Deposit​ : ​ 2.5% of tendered value 

26. GENERAL RULES & DIRECTIONS: 

Officer inviting tender CHAIRMAN (EWD),  
ENGINEERING WORKS DIVISION 

Engineer-in-Charge Executive Engineer (Civil) 

Accepting Authority Chairman (EWD) with approval of Director, IIT 
Palakkad 

Percentage on cost of materials and 
Labour to cover all overheads and profits 

15% 

Standard Schedule of Rates Delhi Schedule of Rates 2023 with up to date 
correction slips. 

Authority for fixing liquidated damages  Chairman, EWD  

Specifications to be followed for execution  
of work 

C.P.W.D Specification 2019 Vol. I & II / IS Code 
With an up to date correction slip. 
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GENERAL TERMS AND CONDITIONS 
 
1. TIME AND EXTENSION FOR DELAY    
The time allowed for execution of the Works shall be 60 days or the extended time in 
accordance with these conditions given below shall be the essence of the Contract. The 
execution of the work shall commence from such time period as mentioned in the Bid or 
from the date of handing over of the site, notified by the Engineer-in-Charge, whichever is 
later. If the Contractor commits default in commencing the execution of the work as 
aforesaid, the performance guarantee shall be forfeited by the Engineer in Charge and 
shall be absolutely at the disposal of the Institute without prejudice to any other right or 
remedy available in law.  
1.1 If the work(s) be delayed by:-  
(i) force majeure, or  
(ii) abnormally bad weather, or  
(iii) serious loss or damage by fire, or  
(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the 
trades employed on the work, or  
(v) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in 
executing work not forming part of the Contract, or  
(vi) any other cause like above which, in the reasoned opinion of the Engineer-in-Charge 
is beyond the Contractor's control. then upon the happening of any such event causing 
delay, the Contractor shall immediately give notice thereof in writing to the 
Engineer-in-Charge but shall nevertheless use constantly his best endeavours to prevent 
or make good the delay and shall do all that may be reasonably required to the 
satisfaction of the Engineer-in-Charge to proceed with the works. The contractor shall 
have no claim of damages for extension of time granted or  events listed in sub clause  
1.2.The contractor shall have no claim of damages for extension of time granted for 
events listed in sub clause above 
1.3 In case the work is hindered by the Department or for any  reason/event, for which 
the Department is responsible. The authority as indicated in Bid, if justified, give a fair and 
reasonable extension of time for completion of work Such extension of time shall be 
without prejudice to any other right or remedy of the parties in contract or in law; provided 
further that for concurrent delays under this sub clause and sub clause 1.1 to the extent 
the delay is covered under sub clause above the contractor shall be entitled to only 
extension of time and no damages. Request for rescheduling extension of time and no 
damages. 
1.4 Request for extension of time to be eligible for consideration, shall be made by the 
Contractor in writing within fourteen days of the happening of the event causing delay on 
the prescribed forms i.e. Form of application by the contractor for seeking  Form of 
application by the contractor for seeking extension of time respectively to the authority as 
indicated in Bid. The Contractor shall indicate in such a request the period by which 
extension of time is desired. With every request if at any time the actual progress of work 
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falls behind the approved programme by more than 10% of the stipulated period of 
completion of contract, the contractor shall produce a revised programme which shall 
include all details of pending drawings and decisions required to complete the contract 
and also the target dates by which these details should be available without causing any 
delay in execution of the work. A recovery as specified in Bid shall be made on a per day 
basis in case of delay in submission of the revised programme.  
1.5 In any such case the authority as indicated in Bid  may give a fair and reasonable 
extension of time for completion of work. Engineer -in-Charge shall finalize/ reschedule a 
particular mile stone before taking an action against subsequent mile stone .Such 
extension shall be communicated to the Contractor by the authority as indicated in Bid in 
writing, within 21 days of the date of receipt of such request from the Contractor in 
prescribed form. In the event of non application by the contractor for extension of time 
E-in-C after affording opportunity to the contractor, may give, supported with a 
programme a fair and reasonable extension within a reasonable period of occurrence of 
the event.  
1.6 In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, 
by the contractor for reasons beyond the events mentioned in clause 1.1 or clause 1.2 or 
clause 1.3 and beyond the justified extended date; without prejudice to right to take action 
under Clause 2, the Engineer-in-Charge may grant extension of time required for 
completion of work. The contractor shall be liable for levy of compensation for delay for 
such extension of time 
2. WHEN CONTRACT CAN BE DETERMINED  
Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 
prejudice to any other rights or remedy against the contractor in respect of any delay, not 
following safety norms , inferior workmanship, any claims for damages and/or any other 
provisions of this contract or otherwise, and whether the date of completion has or has 
not elapsed, by notice in writing absolutely determine the contract in any of the following 
cases: 
i) If the contractor having been given by the Engineer-in-Charge a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed in an 
inefficient or otherwise improper or un-workman like manner shall omit to comply with the 
requirement of such notice for a period of seven days thereafter.  
(ii) If the contractor has, without reasonable cause, suspended the progress of the work 
or has failed to proceed with the work with due diligence and continues to do so after a 
notice in writing of seven days from the Engineer-in-Charge.  
(iii) If the contractor fails to complete the work or section of work with individual date of 
completion on or before the stipulated or justified extended date, on or before such date 
of completion; and the Engineer in Charge without any prejudice to any other 
right or remedy under any other provision in the contract has given further reasonable 
time in a notice given in writing in that behalf as either mutually agreed or in absence of 
such mutual agreement by his own assessment making such time essence of contract 
and in the opinion of Engineer-in-Charge the contractor will be unable to complete the 
same or does not complete the same within the period specified.  
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(iv) If the contractor persistently neglects to carry out his obligations under the contract 
and/ or commits default in complying with any of the terms and conditions of the contract 
and does not remedy it or take effective steps to remedy it within 7 days after a notice in 
writing is given to him in that behalf by the Engineer-in-Charge.  
(v) If the contractor shall offer or give or agree to give to any person in Government 
service or to any other person on his behalf any gift or consideration of any kind as an 
inducement or reward for doing or forbearing to do or for having done or forborne to do 
any act in relation to the obtaining or execution of this or any other contract for 
Government.  
(vi) If the contractor shall enter into a contract with Government in connection with which 
commission has been paid or agreed to be paid by him or to his knowledge, unless the 
particulars of any such commission and the terms of payment thereof have been 
previously disclosed in writing to the Engineer-in-Charge.  
(vii) If the contractor had secured the contract with the Government as a result of wrong 
tendering or other non-bonafide methods of competitive tendering or committed a breach 
of Integrity Agreement.  
(viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time 
be adjudged insolvent or have a receiving order or order for administration of his estate 
made against him or shall take any proceedings for liquidation or composition (other than 
a voluntary liquidation for the purpose of amalgamation or reconstruction) under any 
Insolvency Act for the time being in force or make any conveyance or assignment of his 
effects or composition or arrangement for the benefit of his creditors or purport so to do, 
or if any application be made under any Insolvency Act for the time being in force for the 
sequestration of his estate or if a trust deed be executed by him for benefit of his 
creditors.  
(ix) If the contractor being a company shall pass a resolution or the court shall make an 
order that the company shall be wound up or if a receiver or a manager on behalf of a 
creditor shall be appointed or if circumstances shall arise which entitle the court or the 
creditor to appoint a receiver or a manager or which entitle the court to make a winding 
up order.  
(x) If the contractor shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days.  
(xi) If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the 
contractor as per terms of contract), transfers, sublets (engagement of labor on a 
piece-work basis or of labor with materials not to be incorporated in the work, shall not be 
deemed to be subletting) or otherwise parts with or attempts to assign, transfer, sublet or 
otherwise parts with the entire works or any portion thereof without the prior written 
approval of the Engineer -in-Charge. When the contractor has made himself liable for 
action under any of the cases aforesaid, the Engineer-in-Charge on behalf of the 
President of India shall have powers: 
 (a) To determine the contract as aforesaid so far as performance of work by the 
Contractor is concerned (of which determination notice in writing to the contractor  
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under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such 
determination, Security Deposit already recovered, Security deposit payable and 
Performance Guarantee under the contract shall be liable to be forfeited and shall be 
absolutely at the disposal of the Government 
(b) After giving notice to the contractor to measure up the work of the contractor and to 
take such whole, or the balance or part thereof, as shall be un-executed out of his hands 
and to give it to another contractor to complete the work. The contractor, whose contract 
is determined as above, shall not be allowed to participate in the tendering process for 
the balance work including any new items needed to complete the work. In the event of 
above courses being adopted by the Engineer-in-Charge, the contractor shall have no 
claim to compensation for any loss sustained by him by reasons of his having purchased 
or procured any materials or entered into any engagements or made any advances on 
account or with a view to the execution of the work or the performance of the contract. 
And in case action is taken under any of the provision aforesaid, the contractor shall not 
be entitled to recover or be paid any sum for any work thereof or actually performed 
under this contract unless and until the Engineer-in-Charge has certified in writing the 
performance of such work and the value payable in respect thereof and he shall only be 
entitled to be paid the value so certified. 
3. WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, 
DRAWINGS, ORDERS ETC. 
The contractor shall execute the whole and every part of the work in the most substantial 
and workmanlike manner both as regards materials and otherwise in every respect in 
strict accordance with the specifications. The contractor shall also conform exactly, fully 
and faithfully to the design, drawings and instructions in writing in respect of the work 
signed by the Engineer-in-Charge and the contractor shall be furnished free of charge 
one copy of the contract documents together with specifications, designs, drawings and 
instructions as are not included in the standard specifications of Central Public Works 
Department specified in Bid or in any Bureau of Indian Standard or any other, published 
standard or code or, Schedule of Rates or any other printed publication referred to 
elsewhere in the contract.  
The contractor shall comply with the provisions of the contract and with the care and 
diligence execute and maintain the works and provide all labor and materials, tools and 
plants including for measurements and supervision of all works, structural plans and other 
things of temporary or permanent nature required for such execution and maintenance in 
so far as the necessity for providing these, is specified or is reasonably inferred from the 
contract. The Contractor shall take full responsibility for adequacy, suitability and safety of 
all the works and methods of construction.  
4.DEVIATIONS/ VARIATIONS EXTENT AND PRICING 
The Engineer-in-Charge shall have power  
(i) to make alteration in, omissions from, additions to, or substitutions for the original 
specifications, drawings, designs and instructions that may appear to him to be necessary 
or advisable during the progress of the work, and 
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(ii) to omit a part of the works in case of non-availability of a portion of the site or for any 
other reasons and the contractor shall be bound to carry out the works in accordance with 
any instructions given to him in writing signed by the Engineer-in-Charge and such 
alterations, omissions, additions or substitutions shall form part of the contract as if 
originally provided therein and any altered, additional or substituted work which the 
contractor may be directed to do in the manner specified above as part of the works, shall 
be carried out by the contractor on the same conditions in all respects including price on 
which he agreed to do the main work except as hereinafter provided.  
4.1 The time for completion of the works shall, in the event of any deviations resulting in 
additional cost over the tendered value sum being ordered, be extended, if requested by 
the contractor, as follows : 
(i) In the proportion which the additional cost of the altered, additional or substituted work, 
bears to the original tendered value plus 
(ii) 25% of the time calculated in (i) above or such further additional time as may be 
considered reasonable by the Engineer-in-Charge 
4.2 In the case of extra item(s) (items that are completely new, and are in addition to the 
items contained in the contract), the contractor may within fifteen days of receipt of order 
or occurrence of the item(s) submit market rate claim rates, supported by proper analysis 
which shall include invoices, vouchers etc. and Manufacturer's specification for the work 
failing which the rate approved later by the Engineer- in-charge shall be binding and the 
Engineer-in-Charge shall within prescribed time limit of the receipt of the claims 
supported by analysis, after giving consideration to the analysis of the rates submitted by 
the contractor, determine the rates on the basis of the market rates and the contractor 
shall be paid in accordance with the rates so determined, failing which it will be deemed 
to have been approved. 
4.3 In the case of contract items which exceed the limits laid down in bid, the contractor 
may within fifteen days of receipt of order or occurrence of the excess, claim revision of 
the rates, supported by proper analysis for the work in excess of the above mentioned 
limits, provided that if the rates so claimed are in excess of the rates specified in the 
schedule of quantities, the Engineer-in-Charge shall within prescribed time limit of receipt 
of the claims supported by analysis, after giving consideration to the analysis of the rates 
submitted by the contractor, determine the rates on the basis of the market rates (as per 
invoice, vouchers from the manufacturers or suppliers submitted by the agency and duly 
verified by Engineer in Charge or his representative) and the contractor shall be paid in 
accordance with the rates so determined. The prescribed time limit for finalizing rates for 
Extra Item(s) and Deviated Quantities of contract items is within 45 days after submission 
of proposal by the contractor without observation of the Engineer-in-Charge. 
4.4 For the purpose of operation of bid, the following works shall be treated as works 
relating to foundation unless & otherwise defined in the contract:  
(i) For Buildings : All works up to 1.2 meters above ground level or up to floor 1 level 
whichever is lower.  
(ii) For abutments, piers and well staining : All works up to 1.2 m above the bed level.  
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(iii) For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs/ tanks 
and other elevated structures : All works up to 1.2 meters above the ground level.  
(iv) For reservoirs/tanks (other than overhead reservoirs/tanks) : All works up to 1.2 
meters above the ground level.  
(v) For basement: All works up to 1.2 m above ground level or up to floor 1 level 
whichever is lower.  
(vi) For Roads, all items of excavation and filling including treatment of sub base. 
 
5. ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS 
All works under or in course of execution or executed in pursuance of the contract, shall 
at all times be open and accessible to the inspection and supervision of the Engineer-in - 
charge, his authorized subordinates in charge of the work and all the superior officers, 
any of the organization engaged by the Institute for Quality Assurance and of the Chief 
Technical Examiner's Office, and the contractor shall, at all times, during the usual 
working hours and at all other times at which reasonable notice of the visit of such officers 
has been given to the contractor, either himself be present to receive orders and 
instructions or have a responsible agent duly accredited in writing, present for that 
purpose. Orders given to the Contractor's agent shall be considered to have the same 
force as if they had been given to the contractor himself.  
If it shall appear to the Engineer-in-charge or his authorized subordinates in charge of the 
work or the officers of the organization engaged by the Institute for Quality Assurance or 
to the Chief Technical Examiner or his subordinate officers, that any work has been 
executed with unsound, imperfect, or unskillful workmanship, or with materials or articles 
provided by him for the execution of the work which are unsound or of a quality inferior to 
that contracted or otherwise not in accordance with the contract, the contractor shall, on 
demand in writing which shall be made within twelve months (six months in the case of 
work costing Rs. 10 Lac and below except road work) of the completion of the work from 
the Engineer-in-Charge specifying the work, materials or articles complained of 
notwithstanding that the same may have been passed, certified and paid for forthwith 
rectify, or remove and reconstruct the work so specified in whole or in part, as the case 
may require or as the case may be, remove the materials or articles so specified and 
provide other proper and suitable materials or articles at his own charge and cost. In the 
event of the failing to do so within a period specified by the Engineer-in- Charge in his 
demand aforesaid, then the contractor shall be liable to pay compensation at the same 
rate as under clause 30 of the contract (for non-completion of the work in time) for this 
default.  
In such case the Engineer-in-Charge may not accept the item of work at the rates 
applicable under the contract but may accept such items at reduced rates as the authority 
specified in the bid may consider reasonable during the preparation of on account bills or 
final bill if the item is so acceptable without detriment to the safety and utility of the item 
and the structure or he may reject the work outright without any payment and/or get it and 
other connected and incidental items rectified, or removed and re-executed at the risk 
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and cost of the contractor. Decision of the Engineer-in-Charge to be conveyed in writing 
in respect of the same will be final and binding on the contractor. 
6. COMPENSATION FOR DELAY  
If the contractor fails to maintain the required progress in terms of Clause 1 or to 
complete the work and clear the site on or before the contract or justified extended date 
of completion as per Clause 1 (excluding any extension under Clause 1.4) as well as any 
extension granted under Clause 4, he shall, without prejudice to any other right or remedy 
available under the law to the Government on account of such breach, pay as 
compensation the amount calculated at the rates stipulated below as the authority 
specified in bid may decide on the amount of accepted Tendered Value of the work for 
every completed day/ month (as determined) that the progress remains below that 
specified in Clause 1.4 or that the work remains incomplete.  
(i) Compensation for delay of work  
With maximum rate @ 2.5%  per month of delay to be computed on a per day basis 
based on the quantum of damage suffered due to stated delay on the part of the 
Contractor.  
Provided always that the total amount of compensation for delay to be paid under this 
condition shall not exceed 10 % (ten percent) of the accepted Tendered Value of work or 
of the accepted Tendered Value of the Sectional part of work as mentioned in the bid for 
which a separate period of completion is originally given.  
In case no compensation has been decided by the authority in bid during the progress of 
work, there shall be no waiver of right to levy compensation by the said authority if the 
work remains incomplete on the final justified extended date of completion. If the 
Engineer in Charge decides to give further extension of time allowing performance of 
work beyond the justified extended date, the contractor shall be liable to pay 
compensation for such extended period. If any variation in the amount of contract takes 
place during such an extended period beyond justified extended date and the contractor 
becomes entitled to additional time under Clause 4, the net period for such variation shall 
be accounted for while deciding the period for levy of compensation. However, during 
such further extended period beyond the justified extended period, if any delay occurs by 
events under sub Clause 1.1, the contractor shall be liable to pay compensation for such 
delay 
Provided that compensation during the progress of work before the justified extended 
date of completion for delay under this clause shall be for non-achievement of sectional 
completion or part handing over of work on stipulated/justified extended date for such part 
work or if delay affects any other works/services. This is without prejudice to right of 
action by the Engineer in Charge under Clause 2 for delay in performance and claim of 
compensation under that clause.  
In case action under Clause 1 has not been finalized and the work has been determined 
under Clause 2, the right of action under this clause shall remain post determination of 
contract but levy of compensation shall be for days the progress is behind the schedule 
on date of determination, as assessed by the authority in the bid, after due consideration 
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of justified extension. The compensation for delay, if not decided before the determination 
of contract, shall be decided after the determination of contract.  
7. Carrying out part work at risk & cost of Contractor  
If contractor:  
(i) At any time makes default during currency of work or does not execute any part of the 
work with due diligence and continues to do so even after a notice in writing of 7 working 
days in this respect from the Engineer-in-Charge; or 
(ii) Commits default in complying with any of the terms and conditions of the contract and 
does not remedy it or takes effective steps to remedy it within 7 working days even after a 
notice in writing is given in that behalf by the Engineer-in-Charge; or Fails to complete the 
work(s) or items of work with individual dates of completion, on or before the date(s) so 
determined, and does not complete them within the period specified in the notice given in 
writing in that behalf by the Engineer-in-Charge.  
(iii) The Engineer- in-Charge without invoking action under Clause no.1 may, without 
prejudice to any other right or remedy against the contractor which have either accrued or 
accrue thereafter to Government, by a notice in writing to take the part work / part 
incomplete work of any item(s) out of his hands and shall have powers to :  
(a) Take possession of the site and any materials, constructional plant, implements, 
stores, etc., thereon; and/or  
(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk 
and cost of the contractor.  
(iv) The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 
contractor for completion of the part work/ part incomplete work of any item(s) taken out 
of his hands and execute at the risk and cost of the contractor, the liability of contractor 
on account of loss or damage suffered by Government because of action under this 
clause shall not exceed 10% of the tendered value of the work. 
In determining the amount, credit shall be given to the contractor with the value of work 
done in all respect in the same manner and at the same rate as if it had been carried out 
by the original contractor under the terms of his contract, the value of contractor's 
materials taken over and incorporated in the work and use of plant and machinery 
belonging to the contractor. 
 
(v) The certificate of the Engineer-in-Charge as to the value of work done shall be final 
and conclusive against the contractor provided that action under this clause shall only be 
taken after giving notice in writing to the contractor. Provided also that if the expenses 
incurred by the department are less than the amount payable to the contractor at his 
agreement rates, the difference shall not be payable to the contractor. 
 
(vi) Any excess expenditure incurred or to be incurred by Government in completing the 
part 
work/ part incomplete work of any item(s) or the excess loss of damages suffered or may 
be suffered by Government as aforesaid after allowing such credit shall without prejudice 
to any other right or remedy available to Government in law or per as agreement be 
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recovered from any money due to the contractor on any account, and if such money is 
insufficient, the contractor shall be called upon in writing and shall be liable to pay the 
same within 30 days. 
 
(vii) If the contractor fails to pay the required sum within the aforesaid period of 30 days, 
the Engineer-in-Charge shall have the right to sell any or all of the contractors' unused 
materials, constructional plant, implements, temporary building at site etc. and adjust the 
proceeds of sale thereof towards the dues recoverable from the contractor under the 
contract and thereafter there remains any balance outstanding, it shall be recovered in 
accordance with the provisions of the contract. 
 
(viii) In the event of above course being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by reason 
of his having purchased or procured any materials or entered into any engagements or 
made any advance on any account or with a view to the execution of the work or the 
performance of the contract 
 
8. REQUIREMENT OF TECHNICAL REPRESENTATIVE(S) AND RECOVERY RATE 

Sl 
No. 

Requirement of 
Technical staff 
 

Minimum 
experience in 
Year 

Designation Rate at which recovery shall be 
made from the contractor in the 
event of not fulfilling provision of 
providing technical representative 

 
 
 
Qualificati
on 

Number(of 
major + 
minor 
component)  

Figures Words 

1 Graduate 
Engineer 
Or 
 
Diploma 
Engineer 

1 2 
 
Or 
 
5 
respectively 

Project 
Manager cum 
Planning/ 
quality/ 
Site/billing 
Engineer 
 

Rs. 15000/- 
pm    per 
person 
 

Rupees fifteen 
Thousand only per 
month per person 

 
The Retired Engineer/Asst. Engineers who are holding Diploma may be treated at par with 
Graduate Engineers for the operation of the Clause.  Diploma holder with minimum 10 year 
relevant experience with a reputed construction company can be treated at par with 
Graduate Engineers subject to the condition that such diploma holders should not exceed 
50% of requirement of degree engineers. 

9. DEVIATION / VARIATION 
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Deviation Limit beyond which clauses   

4.2 & 4.3 shall apply for building work : 30% 

(i)Deviation Limit beyond which clauses   

4.2 & 4.3 shall apply for foundation work : 30% 

(Except Earth Work)   

(ii)Deviation Limit for items in earth work : 
100% 
 

 
 

10. Settlement of Disputes & Arbitration  
Except where otherwise provided in the contract, all questions and disputes relating to the 
meaning of the specifications, design, drawings and instructions here-in before mentioned 
and as to the quality of workmanship or materials used on the work or as to any other 
question, claim, right, matter or thing whatsoever in any way arising out of or relating to the 
contract, designs, drawings, specifications, estimates, instructions, orders or these 
conditions or otherwise concerning the works or the execution or failure to execute the 
same whether arising during the progress of the work or after the cancellation, termination, 
completion or abandonment thereof shall be dealt with as mentioned hereinafter:  
I. If the contractor considers any work demanded of him to be outside the requirements of 
the contract, or disputes any drawings, record or decision given in writing by the 
Engineer-in-Charge or if the Engineer in Charge considers any act or decision of the 
contractor on any matter in connection with or arising out of the contract or carrying out of 
the work, to be unacceptable and is disputed, such party shall promptly within 15 days of 
the arising of the disputes request the Chairman (EWD), or where there is no Chairman 
(EWD) request the Director, IIT Palakkad who shall refer the disputes to Dispute 
Redressal Committee (DRC) within 15 days along with a list of disputes with amounts 
claimed if any in respect of each such dispute. The Dispute Redressal Committee (DRC) 
give its decision within a period of 60 days extendable by 30 days by consent of both the 
parties from the receipt of reference from Chairman (EWD) / Director, IIT Palakkad.  
 
The constitution of the Dispute Redressal Committee (DRC) shall be as indicated in bid. 
Provided that no party shall be represented before the Dispute Redressal Committee by 
an advocate/legal counsel etc. The DRC will submit its decision to the concerned 
Chairman (EWD) / Director, IIT Palakkad for acceptance. Chairman (EWD) in a time limit 
of 30 days from receipt of DRC decision will convey acceptance or other wise on the said 
decision .If the Dispute Redressal Committee (DRC) fails to give its decision within the 
aforesaid period or the Chairman (EWD) / Director, IIT Palakkad fails to give his decision 
in the aforesaid time limit or any party is dissatisfied with the decision of Dispute Redressal 
Committee (Chairman (EWD) the neither party may within a period of 30 days from the 
receipt of the decision of Dispute Redressal Committee (DRC), Chairman (EWD) / 
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Director, IIT Palakkad or on expiry of aforesaid the time limits available to DRC / Chairman 
(EWD) / Director IIT Palakkad may give notice to the Chairman (EWD) / Director, IIT 
Palakkad for appointment of arbitrator under intimation to the other party.  
 
It is a term of contract that each party invoking arbitration must exhaust the aforesaid 
mechanism of settlement of claims/disputes prior to invoking arbitration. Director , IIT 
Palakkad shall  be appointing authority to appoint the sole arbitrator  within 30 days of 
receipt of such a request and refer such disputes to arbitration. It is a term of this contract 
that the party invoking arbitration shall give a list of disputes with amounts claimed, if any, 
in respect of each such dispute along with the notice for appointment of arbitrator and 
giving reference to the decision of the Chairman (EWD) / Director, IIT Palakkad on the 
finding / recommendation of DRC. Parties, before or at the time of appointment of Arbitral 
Tribunal may agree in writing for fast track arbitration as per the Arbitration and 
Conciliation Act, 1996 (26 of 1996) as amended in 2015.  
 
Subject to provision in the Arbitration and Conciliation Act, 1996 (26 of 1996) as amended 
in 2015 whereby the counter claims if any can be directly filed before the arbitrator without 
any requirement of reference by the appointing authority. The arbitrator shall adjudicate on 
only such disputes as are referred to him by the appointing authority and give separate 
award against each dispute and claim referred to him and in all cases where the total 
amount of the claims by any party exceeds Rs. 1,00,000/-, the arbitrator shall give reasons 
for the award. This fee shall be shared equally by parties The place of arbitration shall be 
Palakkad.  
 
11. DISPUTE REDRESSAL COMMITTEE 

Claim Amount Up to 25 lakhs More than 25 lakhs 

Chairman Chairman (EWD) Director, IIT Palakkad 

Member Assistant Registrar (F&A) Chairman (EWD) 

Member Vice Chairman (EWD) Registrar 

Presenting Officer Engineer in Charge Engineer in Charge 
12. Action where no Specifications are Specified: 
In the case of any class of work for which there are no such specifications as referred to in 
Clause 11, such work shall be carried out in accordance with the Bureau of Indian 
Standards Specifications. In case there are no such specifications in Bureau of Indian 
Standards, the work shall be carried out as per manufacturers’ specifications, if not 
available then as per state/ District Specifications. In case there are no such specifications 
as required above, the work shall be carried out in all respects in accordance with the 
instructions and requirements of the Engineer-in-Charge 
 
13. Minimum Wages Act to be Complied With 
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The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 
Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and 
rules framed there under and other labour laws affecting contract labour that may be 
brought into force from time to time 
 
14. Unfiltered water Supply 
The contractor(s) shall make his/their own arrangements for water required for the work 
and nothing extra will be paid for the same. This will be subject to the following conditions. 
(i) That the water used by the contractor(s) shall be fit for construction purposes to the 
satisfaction of the Engineer-in-Charge. 
 
15. Hire of Plant & Machinery 
The contractor shall arrange at his own expense all tools, plant, machinery and equipment 
(hereinafter referred to as T&P) required for execution of the work.  
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ANNEXURE-I 

ELIGIBILITY CRITERIA FOR BIDDERS 
Only those bidders fulfilling any of the following eligibility are eligible. 
 

1.​ Enlisted contractors of CPWD, MES, BSNL, Kerala State PWD of appropriate class. 
 

2.​ Working contractors with IITS, IISC, NITs / Central University are eligible if they 
have completed at least one similar work costing not less than Rs.44,00,000/- 
during the last five years ending the previous day of the last date of submission of 
bid. 

 
3.​ Eligibility criteria for Non enlisted contractors / Non working contractor with IITS, 

IISC, NITs / Central University. They should have satisfactorily completed the 
works as mentioned below during the last five years ending previous day of last 
date of submission of bid:  
 

THREE similar completed works each costing not less than the amount equal to  
Rs. 35 lakh  

(OR)  
TWO similar completed works each costing not less than the amount equal to   

Rs.53 lakh  
(OR)  

ONE similar completed works each costing not less than the amount equal to  
Rs.71 lakh  

“Cost of work” for this clause shall mean completed cost of work as mentioned in 
the final bill including internal electrical works, if any, carried out under single 
contract including cost of materials, if any, supplied by clients. However, the cost of 
materials issued free of cost shall not be considered for calculating the cost of work. 
The value of executed works shall be brought to current costing level by enhancing 
the actual value of work at a simple rate of 7% per annum, calculated from the date 
of completion to the last date of receipt of applications for bids. “Similar work” for 
this clause means "Construction of Buildings /  Road work” 

The following documents need to be uploaded (Cover 1) for proof of satisfying the above 
eligibility conditions. 

1.​ Copy of valid enlistment order from CPWD, MES, BSNL, Kerala State PWD of 
appropriate class 

2.​ Copy of Work order / Performance report as a proof for Sl no. 2 
3.​ Work completion certificate / Performance report of similar works issued by the 

Executive Engineer or equivalent rank for sl no.3 
4.​ In case the similar work is executed for a private body, the complete set of TDS 

certificate (Form 16 A) shall be uploaded which shall form the basis of establishing 
for completion cost of work executed. 
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ANNEXURE - II 
 

LIST OF DOCUMENTS TO BE SCANNED AND UPLOADED WITH IN THE PERIOD OF 
BID SUBMISSION 

1.​ Information related to the agency/bidder such as photocopies of the 
Registration/PAN/GST/TIN shall be furnished. 

2.​ GST registration Certificate of the Kerala State if already obtained by  the bidder. 
3.​ If the bidder has not obtained GST registration of Kerala State as required by GST 

Authorities, then in such a case the bidder shall scan and upload the following 
undertaking along with other bid documents. 
“If work is awarded to me, I/We shall obtain GST registration certificate of the 
Kerala State, within one month from the date of receipt of award letter or before 
release of any payment by IITPKD, whichever is earlier, failing which I/We shall be 
responsible for any delay in payments which will be due towards me/us on a/c of 
the work executed and/or for any action taken by IITPKD or GST Department in this 
regard”. 

4.​ Letter of Transmittal. 
5.​ Digitally signed tender documents should be uploaded in Cover One. 
6.​ Has the firm ever been debarred/blacklisted by any Govt. Organization/Dept.? If 

‘yes’ the details thereof (Please upload supporting document). Is any person 
working with the applicant a near relative of the Employees of IIT Palakkad? If yes, 
give details (Separate declaration to be uploaded along with tender document in 
Annexure XI). 
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Annexure-III 
FORM OF PERFORMANCE SECURITY BANK GUARANTEE BOND 

 
            In consideration of the Indian Institute of Technology Palakkad (hereinafter called 
“IIT Palakkad”) having offered to accept the terms and conditions of the proposed 
agreement 
between…………………………………………………….and……………………………….  
 (hereinafter called “the said contractors”) for the work 
……………………………………………………………………..(hereinafter called “the said 
agreement”) having agreed to production of a irrevocable Bank Guarantee for 
Rs……………( Rupees…………..only) as a security /guarantee  from the contractor(s) for 
compliance of his obligations in accordance with the terms and conditions in the said 
agreement. 

1.​ We……………………………………………….. (Hereinafter referred to as “the 
 

(Indicate the name of the Bank) 
 

Bank”) hereby undertake to pay to the IIT Palakkad an amount not exceeding 
Rs…………………… (Rupees……………………………………………….only) 
on demand by the  IIT Palakkad. 

2.​ We ………………………………………….(Indicate the name of the Bank) do 
hereby undertake to pay the amounts due and payable under this Guarantee 
without any demure, merely on a demand from the  IIT Palakkad stating that 
the amount claimed is required to meet the recoveries due or likely to be due 
from the said contractors. Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this 
Guarantee. However, our liability under this guarantee shall be restricted to an 
amount not exceeding Rs………………… (Rupees……………………………… 
………………only). 

3.​ We, the said Bank further undertake to pay to the  IIT Palakkad any money so 
demanded notwithstanding any dispute or disputes raised by the contractors in 
any suit or proceeding pending before any Court or Tribunal relating thereto, 
our liability under this present being absolute and unequivocal. The payment 
so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the contractors shall have no claim against us for 
making such payment. 

4.​ We…………………………………….(indicate the name of the Bank) further 
agree that the guarantee herein contained shall remain in full force and effect 
during the period that would be taken for the performance of the said 
agreement and that it shall continue to be enforceable till all the dues of the  
IIT Palakkad under or by virtue of the said agreement have been fully paid and 
its claims satisfied or discharged or till Engineer-in-Charge on behalf of the 
government certified that the terms and conditions of the said agreement have 
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been fully and properly carried out by the said contractors and accordingly 
discharges this guarantee. 

5.​ We …………………………………….(Indicate the name of the Bank) further 
agree with the Government that the  IIT Palakkad shall have the fullest liberty 
without our consent and without effecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said agreement or to 
extend time of performance by the said contractors from time to time or to 
postpone for any time or from time to time any of the powers exercisable by 
the Government against the said contractors and to for-bear or enforce any of 
the terms and conditions relating to the said agreement and we shall not be 
relieved from our liability by reason of any such variation or extension being 
granted to the said contractors or for any forbearance, act of omission on the 
part of the Government or any indulgence by the Government to the said 
contractor(s) or by any such matter or thing whatsoever which under the law 
relating to sureties would, but for this provision have effect of so relieving us. 

 
6.​ This guarantee will not be discharged due to the change in the constitution of 

the Bank or the contractor(s). 
 

7.​ We …………………… …………. (Indicate the name of the Bank) lastly 
undertake not to revoke this guarantee except with the previous consent of the 
Government in writing. 
 

8.​ This guarantee shall be valid up to__________   unless extended on 
demand by  IIT Palakkad.  Notwithstanding anything mentioned above, our 
liability against this guarantee is restricted to Rs.________________ 
(Rupees_________________________________only) and unless a claim in 
writing is lodged with within six months of the date of expiry or the extended date 
of expiry of this guarantee all our liabilities under this guarantee shall stand 
discharged. 

 
 

      

 
 
Dated

     
the 

                ____________________day of    
____________________for 

                    (Indicate the name of Bank). 
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 ANNEXURE-IV 
 

DECLARATION 
 

 
We hereby undertake that there are pages, serially numbered, in the submitted tender 
including the supporting documents. (Please serial number all the pages including 
blank pages, if any). We have submitted our principal’s exclusive authorization letter 
which is specific for this tender No. ​ dated . 
 
 
Signature and Seal of the Bidder 
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ANNEXURE-V 

FALL CLAUSE NOTICE CERTIFICATE 

(To Be Submitted Only Through Online Mode in Appropriate Format) 

This is to certify that we have offered the maximum possible discount to you in our Quotation No. 
​ dated ​(Please do not reveal the prices here, which will lead to outright rejection of your bid). 
The prices charged for the Stores supplied under tender should under no event be higher than 
lowest prices at which the party sells the items of identical description to any other Govt. 
organization/PSU‟s/Central Govt,/State Govt. Autonomous bodies/Central/state Universities/ 
Central/State Educational Institutions, failing which the “FALL CLAUSE” will be applicable. The 
institute will look into a reasonable past period to ensure this. In case, if the price charged by our 
firm is found to be more, IIT Palakkad will have the right to recover the excess charged amount 
from the subsequent/unpaid bill of the Contractor. 

 

 

Note: 

This letter of authority should be on the letterhead of the quoting firm and should be signed by a 
Competent Authority and having the power of attorney. 
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ANNEXURE VI 
LETTER OF TRANSMITTAL 

 (To be duly filled, signed, scanned and uploaded along with e-cover 1 by the tenderer) 

To​ ​ ​ ​ ​ ​ Tender no. 17/ IITPKD/EWD/2025-26/329 

The Chairman, EWD 
IIT Palakkad 

 
Sir, 
Having examined the details given in notice inviting qualification application 
and tender and the qualification documents for the above work, I / We hereby 
submit the application for eligibility and the tender (financial bid) for the work 
duly filled in. 

1.​ I / We hereby certify that all the statements made, and information supplied in the 
enclosed forms and accompanying statements are true and correct. 

2.​ I/ We have furnished all information and details necessary for deciding our eligibility to 
be qualified for taking part in the tendering process for the work. We have no further 
information to supply. 

3.​ ​ I / We submit the requisite certificate as per Annexure II and authorize the 
CHAIRMAN EWD to approach the Department concerned to confirm the correctness 
of the certificate. We also authorize the CHAIRMAN, EWD to approach individuals, 
firms and corporations to verify our competence and general reputation. 

4.​ I / We submit the following certificates in support of our suitability, technical know-how 
and capability for having successfully completed following works. 

 
                   Name of work​ Certificate from 

 
5.​ I / We certify that the tender documents uploaded is the exact replica of the document 

published by the IITPKD and no alterations and additions have been made by me/us in 
the e- tender document. 

 
6.​ I am / We are aware that the Financial bid submitted by me/us will not be opened if 

I/We do not become eligible after evaluation of my/our application for eligibility. 
 

7.​ 1 / We certify that the proof of payment of EMD in the E-wizard portal and uploaded 
while submitting the e- Wizard. 

 
8.​ I / we agree that the eligibility criteria submissions  will become part of the contract. 

 
Seal of the Applicant 

            Date of submission​ Signature(s) of the applicants 
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Annexure - VII 
 

FORMAT OF UNDERTAKING, TO BE FURNISHED ON COMPANY LETTER HEAD WITH 
REGARD TO BLACKLISTING/ NON- DEBARMENT, BY ORGANISATION 
 
 
UNDERTAKING REGARDING BLACKLISTING / NON – DEBARMENT 
 
 
 
We hereby confirm and declare that we, M/s --------------------------------------------, is not blacklisted/ 
De-registered/ debarred by any Government department/ Public Sector Undertaking/ Private 
Sector/ or any other agency for which we have Executed/ Undertaken the works/ Services 
 
 
 
 
 
 
For -------------------------------------------------------- 
 
 
 
Authorized Signatory 
 
 
 
 
  
Date: 

 
 
 
 
 
 
 
 
 
 
 
 
 

29 



 
 

ANNEXURE VIII 
SCHEDULE OF QUANTITY 

Name of Work:Construction of Permanent Campus Phase B SH- " Laying Road in front of 
Director Bungalow ”- Syadhri Campus 
Item 
No Description of Item Qty Unit Rate ( Rs) Amount (Rs) 

1 

Earth work in surface excavation not 
exceeding 30 cm in depth but 
exceeding 1.5 m in width as well as 
10 sqm on plan including getting out 
and disposal of excavated earth upto 
50 m and lift upto 1.5 m, as directed 
by Engineer-in- Charge 

    

1.1 All kinds of soil 2300 Sqm 171.402 394224.6 

2 

Preparation and consolidation of sub 
grade with power road roller of 8 to 12 
tonne capacity after excavating earth 
to an average of 22.5 cm depth, 
dressing to camber and consolidating 
with road roller including making good 
the undulations etc. and re-rolling the 
sub grade and disposal of surplus 
earth with lead upto 50 metres 

2300 Sqm 288.948 664580.4 

3 

Providing and laying 150GSM filter 
Fabric made of PP Stable fibre Non- 
Woven, Needle Punched Geotextile 
having Properties: Tensile Strength 
(ASTM D4595) 15 Kn/m 
(MD/CD),Oxidation Reduction 75% of 
Tensile; UV Resistance 80% of 
Tensile including all Laps, Anchoring 
Complete in all Respects 

2300 Sqm 75 172500 

4 

Construction of granular sub-base by 
providing close graded Material 
conforming to specifications, mixing in 
a mechanical mix plant at OMC, 
carriage of mixed material by tippers 
to work site, for all leads & lifts, 
spreading in uniform layers of 
specified thickness with motor grader 
on prepared surface and compacting 
with vibratory power roller to achieve 
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the desired density, complete as per 
specifications and directions of 
Engineer in-Charge. 

4.1 
With material conforming to Grade-II 
(size range 53 mm to 0.075 mm ) 
having CBR Value-25 

575 Cum 3860.802 2219961.15 

5 

Providing, laying, spreading and 
compacting graded stone aggregate 
(size range 53 mm to 0.075 mm ) to 
wet mix macadam (WMM) 
specification including premixing the 
material with water at OMC in for all 
leads & lifts, laying in uniform layers 
with mechanical paver finisher in sub- 
base / base course on well prepared 
surface and compacting with vibratory 
roller of 8 to 10 tonne capacity to 
achieve the desired density, complete 
as per specifications and directions of 
Engineer-in-Charge. 

460 cum 3846.876 1769562.96 

6 

Providing and laying bituminous 
macadam using crushed stone 
aggregates of specified grading 
premixed with bituminous binder, 
transported to site by tippers, laid over 
a previously prepared surface with 
paver finisher equipped with 
electronic sensor to the required 
grade, level and alignment and rolling 
with smooth wheeled, vibratory and 
tandem rollers as per specifications to 
achieve the desired compaction and 
density, complete as per 
specifications and directions of 
Engineer-in-Charge 

    

6.1 

50 to 100 mm average compacted 
thickness with bitumen of grade 
VG-30 @ 3.50% (percentage by 
weight of total mix) prepared in Drum 
Type Hot Mix Plant of 60-90 TPH 
capacity 

150 Cum 11105.16 1665774 
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7 

Providing and applying tack coat 
using hot straight run bitumen of 
grade VG - 10, including heating the 
bitumen, spraying the bitumen with 
mechanically operated spray unit 
fitted on bitumen boiler, cleaning and 
preparing the existing road surface as 
per specifications 

    

7.1 On bituminous surface @ 0.50 Kg / 
sqm 2300 Sqm 63.624 146335.2 

8 

Providing and laying Bituminous 
concrete using crushed stone 
aggregates of specified grading, 
premixed with bituminous binder and 
filler, transporting the hot mix to work 
site by tippers, laying with paver 
finisher equipped with electronic 
sensor to the required grade, level 
and alignment and rolling with smooth 
wheeled, vibratory and tandem rollers 
to achieve the desired compaction 
and density as per specification, 
complete and as per directions of 
Engineer-in-Charge 

    

8.1 

40/50 mm compacted thickness with 
bitumen of grade VG 30 @ 5.5% 
(percentage by weight of total mix) 
and lime filler @ 3% (percentage by 
weight of Aggregate) prepared in 
drum Type Hot Mix Plant of 60-90 
TPH capacity 

105 Cum 15875.376 1666914.48 
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9 

Providing and laying at or near ground 
level factory made kerb stone of M-25 
grade cement concrete in position to 
the required line, level and curvature, 
jointed with cement mortar 1:3 (1 
cement: 3 coarse sand), including 
making joints with or without grooves 
(thickness of joints except at sharp 
curve shall not to more than 5 mm), 
including making drainage opening 
wherever required complete etc. as 
per direction of Engineer in-charge 
(length of finished kerb edging shall 
be measured to calculate volume for 
payment). (Precast C.C. kerb stone 
shall be approved by 
Engineer-in-charge). 

7 Cum 13355.23 93486.61 

10 

Providing and laying 60 mm thick 
factory made cement concrete 
interlocking paver block of M -30 
grade made by block making machine 
with strong vibratory compaction, of 
approved size, design & shape, laid in 
required colour and pattern over and 
including 50 mm thick compacted bed 
of coarse sand, filling the joints with 
line sand etc. all complete as per the 
direction of Engineer-in-charge 

30 Sqm 1283.04 38491.2 

11 12 mm cement plaster of mix     
11.1 1:4 (1 cement: 4 fine sand) 30 Sqm 458.106 13743.18 

12 

Filling available excavated earth 
(excluding rock) in trenches, plinth, 
sides of foundations etc. in layers not 
exceeding 20cm in depth, 
consolidating each deposited layer by 
ramming and watering, lead up to 50 
and for all lift 

60 Cum 258.72 15523.2 

Total ₹ 8,861,096.98 
Say 88,61,097 
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